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Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending October 24, 2003

Best Management Practices/SWPPP:

Camp 5 crews have surveyed all open permit areas to determine the amount of Storm
Water protection required. Materials are on order and we are preparing for changing
weather. Plum creek spoils area will be cleaned up and ready for weather by end of this
week.

Mill to Bull Tunnel

EN2 prepared a suggested letter from the District to the USFS regarding the scope of
access road maintenance and restoration work this Fall and next year, including a request
to extend the USFS Road Use Permit for one year past the December 31, 2003 current
expiration. Coordinated with District staff on plans over the next 2-3 weeks on the access
road to Flumes 29/30 and on the Alder tunnel spoils transfer yard restoration/access road.

Canal Bench Restoration

On October 15, 2003, District, USFS and EN2 Resources representatives participated in
an inspection of erosion control measures, bat door installation, and materials transfer and
staging area work remaining for the Canal Bench Restoration Project contractor.

Mill Creek Bore Hole (Diversion Tie-In to Mill to Bull Tunnel)

District counsel provided EN2 comments on administrative Draft Initial Study/Proposed
Negative Declaration for bore hole project. The deadline for remaining comments was
extended to October 24.

Lake Aloha Telemetry and Dam Maintenance

EN2 received and incorporated comments from the District on the administrative Draft
Project Description for Lake Aloha project. EN2 worked with Jake Eymann to complete
revisions and then with District administrative staff to distribute revised document to
USFS, SWRCB, RWQCB, CDFG and FERC staff for comment in advance of the
scheduled October 29 field visit. A Cultural Resources consultant needs to be retained to
perform a field historic properties evaluation this fall before winter so that subsequent
agency consultation can be completed in advance of needed approvals by summer 2004.

El Dorado Powerhouse Water Quality Monitoring

EN2 coordinated with SMUD and District staff on plans to install continuous monitoring
equipment and share with SMUD data collected on turbidity in vicinity of Akin
Powerhouse. A meeting with SMUD staff was tentatively scheduled for October 22 at
SMUD’s Fresh Pond offices.
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Noxious Weed Training for Camp 5 Crews

USFS and EN2 Resources coordinated regarding the planned information/training
workshop for Camp 5 crews on October 22. The training will enable a District
designated representative (Steve Lindstrom) to inspect and document compliance for
District O & M activities on USFS lands.

Alder Creek Spoils Handling Site Restoration:
Subject to board approval today this work will begin later this week and is expected to
take three weeks to complete.

Note: Higher flows are expected beginning October 28" through the end of the year
in Silver Creek, Caples Creek, and South Fork of the American River. Our flows in
the canal system will also be increased to maximum flow levels while we commence
dynamic flume testing, and Power Generation.

Powerhouse Update:

Unit # 2 has been reassembled and tested to 300RPM with generator excited. Currently
working on circuitry for Woodward governor and relay settings for 21V, as required by
PG&E. We expect to have Unit # 2 ready for PG&E functional testing by Monday
October 27", and pre-parallel testing by October 28th. Unit # 1 bearings have been
returned to Powerhouse on October 24™ and we expect to be able to have the Unit # 1
bearings, caps, water installed this weekend. This will allow the crews to focus on the
governor and relay settings on Tuesday Oct 28 with PG&E if all goes as planned. By
Wednesday EID should be able to generate power to the grid with Unit # 2 and by Friday
October 31* with Unit # 1. Unit # 1 and Unit # 2 have undergone bearing and shaft
cleaning after excessive heat and vibration was encountered in the commissioning
process. The crew has been working 7 days a week 24 hours a day to keep on schedule.
“We will be Generating Power for the first time since the 1997 floods next week”.

Training- Mike Taylor /USFS El Dorado National Forest Conducted this Training:
This Noxious Weed Training was given by the Forest Service on the proper way of
cleaning the equipment before it is moved from one location to another to minimize the
transporting of noxious weeds. The class was presented professionally and was well
received by the employees. There are EID employees assigned to inspect the equipment
for being clean before it is allowed into the field. EID has an Equipment Cleaning Log at
camp 5 for all equipment transported in forest. Ken Pence with EN2 resources was also
present to discuss the proper way to inspect equipment.

Canal

The canal is being patrolled three times a week and someone is on the canal daily. No
major problems have been found which would prevent the canal to be filled to its
capacity. GoodFellow Construction is done with the bench restoration work between Mill
Creek and Bull Creek. The concrete sections of flume are being hauled from the staging



area to Sierra Pacific Industries property at Plum Creek. This part of the project will take
two weeks. Use caution when using the Plum Creek road due to the heavy truck traffic.

EID crews are work at the Staging areas dismantling the old flume and structures, which
were located on the canal bench. The reusable material is being hauled to Camp #5 and
stock piled, the trash is being hauled to a landfill.

EID is doing engineering and getting bids on the slide between Flumes 6 and 7. The plan
is to fly a drill rig in and set it below the canal. Horizontal drains would be installed to
relive the water pressure against the canal section. Flights will be from the Lower Portal
of Alder Creek and Flumes 6 and 7. EID plans on commencing this work November 3,
2003, and should be completed by November 14, 2003.

A letter has been sent to Sierra Pacific Industries requesting permission to install a gate
on the access road into Flumes 39 & 40. The work on repairing the slide is processing
and the replacing of the generator has taken place. It was noted that there was several
stringers that were rotted under the flume and decided to replace them while the crew was
in the area. The repairs should be done this week.

The generator has been replaced at Spillway #25, it is propane powered and has an oil
containment basin in case of a spill.

The work has been complete at the Alder Creek Diversion Dam. The work required
changing the sluice gate, repairing the grizzly gate, repair work on the upstream face of
the diversion structure and moving some rocks off the side of the flow channel. The
repairs required welding and cement based grout work. All work was done in compliance
with our Stream Alteration Agreement.

Work will start this week on the slides 6&7, and 39-40, and the Alder Creek Restoration
project on the Lower Portals of Alder Creek Road. The contractor will be Macauley
Construction and EID will have an inspector on the site over seeing the work.

Training- Mike Taylor /USFS El Dorado National Forest Conducted this Training:
This Noxious Weed Training was given by the Forest Service on the proper way of
cleaning the equipment before it is moved from one location to another to minimize the
transporting of noxious weeds. The class was presented professionally and was well
received by the employees. There are EID employees assigned to inspect the equipment
for being clean before it is allowed into the field. EID has an Equipment Cleaning Log at
camp 5 for all equipment transported in forest. Ken Pence with EN2 resources was also
present to discuss the proper way to inspect equipment.

Echo Lake

EID is releasing .262 cfs from Echo Lake-to-Lake Tahoe this week and 13.1 cfs through
the conduit into the South Fork of the American River. SCADA monitors the flows and
the high and low alarms are set for any problems. In addition, the system will be
patrolled on a daily basis.



Plans and a schedule are being drawing up to repair or replace the conduit and tunnel at
Echo Lake in project phases over the next few years. The slumps and rock fall, which
has occurred in the tunnel, have been surveyed and plans are being made to repair them.
Safety fence has been installed around the areas of concern.

Caples Lake
Permits have been acquired for the rip raping of the Caples Lake Main Dam. EID is

acquiring rock from the site at Tragedy Springs, which should help put to rest any
concerns about noxious weeds. The rock is being hauled and stockpiled closer to the
work site to minimize traffic control. The actual rip raping will take place this week.

Silver Lake
When Silver Lake is drawn down enough to open the radial gates, plans are to paint the
gates and replace the concrete apron in the left groin. Work should start this week.

Lake Aloha

EID is working closely with the proper agencies to acquire permits for Lake Aloha Dam
to install a telemetry station and make repairs to the dam, planed for the fall of 2004.
There is an inspection trip planed for October 29,2003 including EID and the Forest
Service.

A visit was made October 17, 2003 to Lake Aloha.
Staff 5.64 =29.5 af

Listed below are the Projects readings for October 24, 2003, taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 1.47 464 12.8
Echo Conduit 2.90 12.8
Echo Creek 1.27 .100 cfs
Caples Lake 54.83 18,024 14.9 cfs
Silver Lake 11.98 3,748 27.1 csf
Pyramid Creek 1.23=2.14 cfs

There is 31.4 cfs being released into the canal at Intake and 45.8 cfs flowing in the South
Fork of the American River at Intake.

A-17 Forebay Storage 3,798.7 = 329 ac. ft.

A-18 EID Irrigation Usage 14.8 cfs.

Mark Korkowski

Co-Head Hydro Operations

Steve Lindstrom
Water System Supervisor
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